

NIXO Portfolio Management System

NixTap Digital - Enterprise Portfolio + NFC Preview Platform

Printable Enterprise Implementation Roadmap & Execution Checklist

Item	Details
Document Type	Enterprise roadmap, printable execution checklist, and phase-by-phase implementation plan
Project Type	Professional portfolio platform + customer preview platform + NFC digital business card system
Business Name	NixTap Digital
Product Name	NixTap Card
Tagline	Tap. Connect. Impress.
Recommended Stack	Laravel API, PostgreSQL, Vue 3, Vite, Tailwind CSS, Laravel Sanctum, Cloudflare Tunnel, VPS/Nginx later
Primary Hosting Model	Laptop-based public preview using Cloudflare Tunnel; VPS production later
MVP Preview Duration	14-20 weeks
Enterprise-Ready Duration	20-28 weeks
Total Phases	26
Total Checklist Steps	689
Prepared Date	June 03, 2026

Purpose: This document converts the NixTap Digital roadmap into a controlled, printable execution artifact for daily tracking, implementation, validation, and final delivery sign-off.

1. Document Purpose

This document provides the full enterprise-level implementation roadmap for building the Professional Portfolio + NFC Preview Platform. It is designed to be printed or used digitally during execution. Each step can be tracked, assigned, dated, and reviewed before moving to the next phase.

2. How to Use This Document

- Print the document or use it digitally in Microsoft Word / Google Docs.
- Mark each checkbox after implementation and validation.
- Use the Owner column to assign responsibility.
- Use the Target Date column to plan delivery.
- Use the Notes column for blockers, command outputs, evidence links, screenshots, and test results.
- Review phase deliverables before moving to the next phase.
- Tag a Git release after completing the preview MVP.

3. Enterprise Phase Summary

Phase	Phase Name	Execution Focus	Steps	Estimated Time
1	Business & Product Foundation	Define business model, product direction, target users, packages, and MVP scope.	20	5-7 days
2	Enterprise Architecture Design	Design technical architecture, environments, security, integrations, and deployment strategy.	25	5-7 days
3	Local Machine & Development Setup	Prepare the laptop as development and public preview server.	28	4-6 days
4	Repository & Project Structure	Create enterprise folder structure, Git workflow, documentation structure, and project standards.	27	2-3 days
5	Database Architecture & ERD	Design PostgreSQL tables, relationships, indexes, and enterprise database controls.	38	5-7 days
6	Laravel Backend Foundation	Create Laravel API, PostgreSQL connection, Sanctum, API versioning, and standard responses.	26	5-7 days
7	Backend Core Models & Migrations	Create all core Laravel models, migrations, relationships, and seeders.	36	7-10 days
8	Authentication, Roles & Security	Build secure authentication, role-based access, and login auditing.	28	5-7 days
9	Vue Frontend Foundation	Create Vue frontend, Tailwind setup, layouts, routes, stores, and API services.	32	5-7 days
10	Public Portfolio Website	Build the public professional portfolio pages and responsive user experience.	29	7-10 days
11	Portfolio Management Dashboard	Create dashboard and CRUD pages to manage all portfolio content.	31	10-14 days
12	Media, CV & SEO Management	Add media uploads, CV handling, SEO fields, and public metadata.	20	4-6 days
13	Customer Profile Builder	Allow customers to build and preview their own digital portfolio profile.	24	6-8 days

Phase	Phase Name	Execution Focus	Steps	Estimated Time
14	NFC Card Token System	Build secure NFC card inventory, codes, tokens, and assignments.	24	6-8 days
15	Public NFC Profile & Tap Flow	Build mobile-first public digital card profile opened by NFC tap.	27	6-8 days
16	Card Activation Flow	Create secure customer card activation and onboarding flow.	22	5-7 days
17	QR Code & vCard System	Generate QR codes and downloadable contact files for digital profiles.	20	4-6 days
18	Client Portfolio Preview System	Create draft, preview, approval, revision, and versioning workflow.	21	6-8 days
19	Analytics & Event Tracking	Track views, NFC taps, QR scans, button clicks, downloads, and sources.	29	7-10 days
20	Admin Business Operations	Build admin controls for customers, cards, support, and business operations.	22	8-12 days
21	Pricing, Orders & Plans	Prepare business order flow, pricing packages, plans, and subscription-ready structure.	26	6-8 days
22	Cloudflare Tunnel Preview Hosting	Expose laptop app publicly for portfolio previews using paid domain and tunnel.	22	4-6 days
23	Testing & Quality Assurance	Validate backend, frontend, database, security, preview hosting, and mobile experience.	36	8-12 days
24	Security Hardening & Governance	Protect public preview, data, admin access, audit trail, and operational controls.	25	5-7 days
25	Demo, Launch & Sales Preparation	Prepare demo scenarios, sales materials, onboarding, pricing, and launch content.	23	5-7 days
26	Documentation & Enterprise Handover	Finalize all technical, business, QA, operations, and future roadmap documentation.	28	4-6 days

4. Recommended Build Strategy

Order	Execution Rule
1	Build locally first on your laptop.
2	Use PostgreSQL from the beginning, not SQLite.
3	Build Laravel APIs before Vue screens.
4	Build your own portfolio first, then customer preview profiles.
5	Add NFC, QR, vCard, and analytics after the core profile system is stable.
6	Use Cloudflare Tunnel only for customer previews and demos.
7	Do not process real payments on the laptop preview server.
8	Move approved customer projects to VPS production when the business is ready.

5. Full Enterprise Implementation Checklist

Checklist columns: No., Done, Phase, Implementation Step, Owner, Target Date, Notes.

Phase 1 - Business & Product Foundation

Phase objective: Define business model, product direction, target users, packages, and MVP scope.

Estimated time: 5-7 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
1	☐	P1	Create official project name: NIXO Portfolio Management System.			
2	☐	P1	Confirm business name: NixTap Digital.			
3	☐	P1	Confirm product name: NixTap Card.			
4	☐	P1	Confirm tagline: Tap. Connect. Impress.			
5	☐	P1	Define the main business objective of building portfolio previews and NFC digital cards.			
6	☐	P1	Define the personal portfolio objective for Nicolas "Nix" Salloum.			
7	☐	P1	Define the customer portfolio preview objective.			
8	☐	P1	Define the NFC digital card objective.			
9	☐	P1	Define customer pain points solved by digital portfolios and NFC cards.			
10	☐	P1	Define target customer segments: freelancers, consultants, developers, doctors, lawyers, real estate agents, sales people, and small businesses.			
11	☐	P1	Define service packages: portfolio preview, portfolio + QR, portfolio + NFC card, premium profile, and business cards pack.			
12	☐	P1	Define MVP scope for local preview platform.			
13	☐	P1	Define professional version scope for 14-20 weeks.			
14	☐	P1	Define enterprise version scope for 20-28 weeks.			
15	☐	P1	Define non-MVP features to delay: online payment, AI profile generator, company dashboard, CRM, and advanced automation.			
16	☐	P1	Define success criteria for the first working preview demo.			
17	☐	P1	Define first customer onboarding process.			
18	☐	P1	Define customer approval and revision process.			
19	☐	P1	Create business requirements document.			
20	☐	P1	Create product scope			

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
			document.			

Phase 2 - Enterprise Architecture Design

Phase objective: Design technical architecture, environments, security, integrations, and deployment strategy.

Estimated time: 5-7 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
21	☐	P2	Select Laravel API as backend foundation.			
22	☐	P2	Select Vue 3 + Vite as frontend foundation.			
23	☐	P2	Select Tailwind CSS for professional responsive UI.			
24	☐	P2	Select PostgreSQL as primary database.			
25	☐	P2	Select Laravel Sanctum for token authentication.			
26	☐	P2	Select Cloudflare Tunnel for laptop-based public preview.			
27	☐	P2	Select VPS + Nginx as future production hosting option.			
28	☐	P2	Design local development architecture.			
29	☐	P2	Design public preview architecture using preview domain and API preview domain.			
30	☐	P2	Design future production architecture using domain, API subdomain, and app subdomain.			
31	☐	P2	Define API-first development approach.			
32	☐	P2	Define frontend route groups: public, auth, dashboard, admin, and preview routes.			
33	☐	P2	Define backend API route groups under /api/v1.			
34	☐	P2	Define database module boundaries.			
35	☐	P2	Define local storage strategy for images, CVs, QR files, and vCards.			
36	☐	P2	Define future object storage strategy using S3 or DigitalOcean Spaces.			
37	☐	P2	Define NFC card tap flow.			
38	☐	P2	Define QR scan flow.			
39	☐	P2	Define vCard download flow.			
40	☐	P2	Define customer preview approval flow.			
41	☐	P2	Define analytics tracking flow.			
42	☐	P2	Define admin operations flow.			
43	☐	P2	Define backup and restore strategy.			
44	☐	P2	Define security architecture for preview and production.			
45	☐	P2	Create enterprise architecture diagram.			

Phase 3 - Local Machine & Development Setup

Phase objective: Prepare the laptop as development and public preview server.

Estimated time: 4-6 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
46	☐	P3	Validate laptop resources: Core i7 4th Gen, 16 GB RAM, 512 GB SSD.			
47	☐	P3	Confirm available disk space for project, PostgreSQL, uploads, and backups.			
48	☐	P3	Enable virtualization from BIOS if needed.			
49	☐	P3	Install or enable WSL2 on Windows.			
50	☐	P3	Install Ubuntu under WSL2.			
51	☐	P3	Set Ubuntu as default WSL distribution.			
52	☐	P3	Install VS Code.			
53	☐	P3	Install VS Code WSL extension.			
54	☐	P3	Install Git.			
55	☐	P3	Configure Git username.			
56	☐	P3	Configure Git email.			
57	☐	P3	Install PHP 8.3 or newer.			
58	☐	P3	Install Composer.			
59	☐	P3	Install Node.js LTS.			
60	☐	P3	Install npm.			
61	☐	P3	Install PostgreSQL 15 or 16.			
62	☐	P3	Install PostgreSQL client tools.			
63	☐	P3	Install DBeaver or pgAdmin.			
64	☐	P3	Install Postman.			
65	☐	P3	Install curl and jq.			
66	☐	P3	Install Cloudflare Tunnel tool later for preview.			
67	☐	P3	Validate PHP version.			
68	☐	P3	Validate Composer version.			
69	☐	P3	Validate Node.js version.			
70	☐	P3	Validate npm version.			
71	☐	P3	Validate PostgreSQL service.			
72	☐	P3	Validate local database login.			
73	☐	P3	Create local environment setup notes.			

Phase 4 - Repository & Project Structure

Phase objective: Create enterprise folder structure, Git workflow, documentation structure, and project standards.

Estimated time: 2-3 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
74	☐	P4	Create main project folder: nixtap-platform.			
75	☐	P4	Initialize local Git repository.			
76	☐	P4	Create GitHub repository.			
77	☐	P4	Connect local repository to GitHub remote.			
78	☐	P4	Create main branch.			
79	☐	P4	Create develop branch.			
80	☐	P4	Create backend folder.			
81	☐	P4	Create frontend folder.			
82	☐	P4	Create database folder.			
83	☐	P4	Create docs folder.			
84	☐	P4	Create scripts folder.			
85	☐	P4	Create branding folder.			
86	☐	P4	Create deployment folder.			
87	☐	P4	Create tests folder.			
88	☐	P4	Create README.md.			
89	☐	P4	Create .gitignore.			
90	☐	P4	Add .env files to ignore rules.			
91	☐	P4	Add logs to ignore rules.			
92	☐	P4	Add uploads and temporary files to ignore rules.			
93	☐	P4	Create docs/roadmap.md.			
94	☐	P4	Create docs/architecture.md.			
95	☐	P4	Create docs/database-erd.md.			
96	☐	P4	Create docs/api-routes.md.			
97	☐	P4	Create docs/frontend-routes.md.			
98	☐	P4	Create docs/security-checklist.md.			
99	☐	P4	Create docs/preview-hosting-guide.md.			
100	☐	P4	Create first Git commit.			

Phase 5 - Database Architecture & ERD

Phase objective: Design PostgreSQL tables, relationships, indexes, and enterprise database controls.

Estimated time: 5-7 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
101	☐	P5	Create PostgreSQL database name: nixtap_db.			
102	☐	P5	Create PostgreSQL user: nixtap_user.			
103	☐	P5	Define users table.			
104	☐	P5	Define profiles table.			
105	☐	P5	Define portfolio_projects table.			
106	☐	P5	Define portfolio_skills table.			
107	☐	P5	Define portfolio_experiences table.			
108	☐	P5	Define portfolio_certifications table.			
109	☐	P5	Define portfolio_services table.			
110	☐	P5	Define social_links table.			
111	☐	P5	Define contact_messages table.			
112	☐	P5	Define media_files table.			
113	☐	P5	Define themes table.			
114	☐	P5	Define cards table.			
115	☐	P5	Define card_activations table.			
116	☐	P5	Define card_visits table.			
117	☐	P5	Define profile_visits table.			
118	☐	P5	Define qr_codes table.			
119	☐	P5	Define click_events table.			
120	☐	P5	Define plans table.			
121	☐	P5	Define subscriptions table.			
122	☐	P5	Define orders table.			
123	☐	P5	Define order_items table.			
124	☐	P5	Define support_tickets table.			
125	☐	P5	Define preview_approvals table.			
126	☐	P5	Define profile_versions table.			
127	☐	P5	Define audit_logs table.			
128	☐	P5	Define login_logs table.			
129	☐	P5	Define main foreign keys.			
130	☐	P5	Define unique constraints for email, username, card_code, and token.			
131	☐	P5	Define indexes for user_id, card_id, profile_id, status, and created_at.			
132	☐	P5	Define soft delete strategy.			
133	☐	P5	Define audit fields and created/updated timestamps.			
134	☐	P5	Draw ERD diagram.			
135	☐	P5	Define migration execution order.			
136	☐	P5	Define seed data plan.			
137	☐	P5	Define SQL verification queries.			
138	☐	P5	Define backup and restore plan.			

Phase 6 - Laravel Backend Foundation

Phase objective: Create Laravel API, PostgreSQL connection, Sanctum, API versioning, and standard responses.

Estimated time: 5-7 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
139	☐	P6	Create Laravel backend project.			
140	☐	P6	Copy .env.example to .env.			
141	☐	P6	Generate Laravel application key.			
142	☐	P6	Configure PostgreSQL database connection.			
143	☐	P6	Test Laravel database connection.			
144	☐	P6	Install Laravel Sanctum.			
145	☐	P6	Publish Sanctum configuration.			
146	☐	P6	Run initial migrations.			
147	☐	P6	Create API V1 controller folder.			
148	☐	P6	Create API V1 request folder.			
149	☐	P6	Create API V1 resource folder.			
150	☐	P6	Create Services folder.			
151	☐	P6	Create Repositories folder.			
152	☐	P6	Create Traits folder.			
153	☐	P6	Create Enums folder.			
154	☐	P6	Create Helpers folder.			
155	☐	P6	Create standard ApiResponse trait.			
156	☐	P6	Create health check controller.			
157	☐	P6	Create health check route: GET /api/v1/health.			
158	☐	P6	Create API route prefix /api/v1.			
159	☐	P6	Configure CORS for local and preview domains.			
160	☐	P6	Configure Laravel logging.			
161	☐	P6	Configure local file storage.			
162	☐	P6	Create API error response format.			
163	☐	P6	Test health endpoint with curl and jq.			
164	☐	P6	Commit Laravel backend foundation.			

Phase 7 - Backend Core Models & Migrations

Phase objective: Create all core Laravel models, migrations, relationships, and seeders.

Estimated time: 7-10 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
165	☐	P7	Create Profile model and migration.			
166	☐	P7	Create PortfolioProject model and migration.			
167	☐	P7	Create PortfolioSkill model and migration.			
168	☐	P7	Create PortfolioExperience model and migration.			
169	☐	P7	Create PortfolioCertification model and migration.			
170	☐	P7	Create PortfolioService model and migration.			
171	☐	P7	Create SocialLink model and migration.			
172	☐	P7	Create ContactMessage model and migration.			
173	☐	P7	Create MediaFile model and migration.			
174	☐	P7	Create Theme model and migration.			
175	☐	P7	Create Card model and migration.			
176	☐	P7	Create CardActivation model and migration.			
177	☐	P7	Create CardVisit model and migration.			
178	☐	P7	Create ProfileVisit model and migration.			
179	☐	P7	Create QRCode model and migration.			
180	☐	P7	Create ClickEvent model and migration.			
181	☐	P7	Create Plan model and migration.			
182	☐	P7	Create Subscription model and migration.			
183	☐	P7	Create Order model and migration.			
184	☐	P7	Create OrderItem model and migration.			
185	☐	P7	Create SupportTicket model and migration.			
186	☐	P7	Create PreviewApproval model and migration.			
187	☐	P7	Create ProfileVersion model and migration.			
188	☐	P7	Create AuditLog model and migration.			
189	☐	P7	Create LoginLog model and migration.			
190	☐	P7	Add model relationships.			
191	☐	P7	Add fillable fields.			
192	☐	P7	Add casts for JSON, booleans, and dates.			
193	☐	P7	Add soft deletes where needed.			
194	☐	P7	Create default admin seeder.			
195	☐	P7	Create demo customer seeder.			

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
196	☐	P7	Create demo profile seeder.			
197	☐	P7	Run migrations.			
198	☐	P7	Run seeders.			
199	☐	P7	Verify tables in PostgreSQL.			
200	☐	P7	Commit models and migrations.			

Phase 8 - Authentication, Roles & Security

Phase objective: Build secure authentication, role-based access, and login auditing.

Estimated time: 5-7 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
201	☐	P8	Add role column to users table.			
202	☐	P8	Add status column to users table.			
203	☐	P8	Define roles: super_admin, admin, customer.			
204	☐	P8	Create RegisterRequest validation.			
205	☐	P8	Create LoginRequest validation.			
206	☐	P8	Create AuthController.			
207	☐	P8	Create register API: POST /api/v1/auth/register.			
208	☐	P8	Create login API: POST /api/v1/auth/login.			
209	☐	P8	Create authenticated user API: GET /api/v1/auth/me.			
210	☐	P8	Create logout API: POST /api/v1/auth/logout.			
211	☐	P8	Create Sanctum token generation logic.			
212	☐	P8	Create token revocation logic.			
213	☐	P8	Create role middleware.			
214	☐	P8	Create admin middleware.			
215	☐	P8	Create customer middleware.			
216	☐	P8	Protect dashboard APIs.			
217	☐	P8	Protect admin APIs.			
218	☐	P8	Add failed login handling.			
219	☐	P8	Add account status validation.			
220	☐	P8	Add login audit log.			
221	☐	P8	Add logout audit log.			
222	☐	P8	Add API rate limiting.			
223	☐	P8	Test register API.			
224	☐	P8	Test login API.			
225	☐	P8	Test logout API.			
226	☐	P8	Test invalid token.			
227	☐	P8	Test role restriction.			
228	☐	P8	Commit authentication module.			

Phase 9 - Vue Frontend Foundation

Phase objective: Create Vue frontend, Tailwind setup, layouts, routes, stores, and API services.

Estimated time: 5-7 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
229	☐	P9	Create Vue 3 project using Vite.			
230	☐	P9	Install Vue Router.			
231	☐	P9	Install Pinia.			
232	☐	P9	Install Axios.			
233	☐	P9	Install Tailwind CSS.			
234	☐	P9	Install icons package.			
235	☐	P9	Install QR package.			
236	☐	P9	Configure Tailwind.			
237	☐	P9	Configure frontend environment variables.			
238	☐	P9	Create src/services/api.js.			
239	☐	P9	Create auth service.			
240	☐	P9	Create portfolio service.			
241	☐	P9	Create card service.			
242	☐	P9	Create admin service.			
243	☐	P9	Create PublicLayout.			
244	☐	P9	Create AuthLayout.			
245	☐	P9	Create DashboardLayout.			
246	☐	P9	Create AdminLayout.			
247	☐	P9	Create router index file.			
248	☐	P9	Create public route group.			
249	☐	P9	Create auth route group.			
250	☐	P9	Create dashboard route group.			
251	☐	P9	Create admin route group.			
252	☐	P9	Create route guards.			
253	☐	P9	Create auth store.			
254	☐	P9	Create loading component.			
255	☐	P9	Create empty state component.			
256	☐	P9	Create error state component.			
257	☐	P9	Create reusable button components.			
258	☐	P9	Create reusable form components.			
259	☐	P9	Test frontend connection to health API.			
260	☐	P9	Commit frontend foundation.			

Phase 10 - Public Portfolio Website

Phase objective: Build the public professional portfolio pages and responsive user experience.

Estimated time: 7-10 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
261	☐	P10	Create public home page.			
262	☐	P10	Create hero section.			
263	☐	P10	Create professional positioning section.			
264	☐	P10	Create about preview section.			
265	☐	P10	Create skills preview section.			
266	☐	P10	Create featured projects section.			
267	☐	P10	Create services preview section.			
268	☐	P10	Create contact CTA section.			
269	☐	P10	Create about page.			
270	☐	P10	Create projects listing page.			
271	☐	P10	Create project details page.			
272	☐	P10	Create services page.			
273	☐	P10	Create certifications page.			
274	☐	P10	Create contact page.			
275	☐	P10	Create CV page.			
276	☐	P10	Create public navigation bar.			
277	☐	P10	Create public footer.			
278	☐	P10	Add responsive mobile design.			
279	☐	P10	Add premium dark mode UI.			
280	☐	P10	Add project category filters.			
281	☐	P10	Add service cards.			
282	☐	P10	Add social links.			
283	☐	P10	Add download CV button.			
284	☐	P10	Connect public pages to API.			
285	☐	P10	Add loading states.			
286	☐	P10	Add empty states.			
287	☐	P10	Test mobile view.			
288	☐	P10	Test desktop view.			
289	☐	P10	Commit public portfolio.			

Phase 11 - Portfolio Management Dashboard

Phase objective: Create dashboard and CRUD pages to manage all portfolio content.

Estimated time: 10-14 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
290	☐	P11	Create dashboard home page.			
291	☐	P11	Create dashboard sidebar.			
292	☐	P11	Create dashboard topbar.			
293	☐	P11	Create dashboard KPI cards.			
294	☐	P11	Create dashboard summary API.			
295	☐	P11	Create profile manager page.			
296	☐	P11	Create projects manager page.			
297	☐	P11	Create skills manager page.			
298	☐	P11	Create experience manager page.			
299	☐	P11	Create certifications manager page.			
300	☐	P11	Create services manager page.			
301	☐	P11	Create social links manager page.			
302	☐	P11	Create contact messages page.			
303	☐	P11	Create settings page.			
304	☐	P11	Create profile form.			
305	☐	P11	Create project form.			
306	☐	P11	Create skill form.			
307	☐	P11	Create experience form.			
308	☐	P11	Create certification form.			
309	☐	P11	Create service form.			
310	☐	P11	Add create actions.			
311	☐	P11	Add update actions.			
312	☐	P11	Add delete actions.			
313	☐	P11	Add publish/unpublish actions.			
314	☐	P11	Add sort order controls.			
315	☐	P11	Add validation messages.			
316	☐	P11	Add success notifications.			
317	☐	P11	Add error notifications.			
318	☐	P11	Test all CRUD APIs.			
319	☐	P11	Test all CRUD screens.			
320	☐	P11	Commit dashboard module.			

Phase 12 - Media, CV & SEO Management

Phase objective: Add media uploads, CV handling, SEO fields, and public metadata.

Estimated time: 4-6 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
321	☐	P12	Create media file upload API.			
322	☐	P12	Create image upload validation.			
323	☐	P12	Create CV upload validation.			
324	☐	P12	Create local image storage folder.			
325	☐	P12	Create local CV storage folder.			
326	☐	P12	Add profile image upload.			
327	☐	P12	Add project image upload.			
328	☐	P12	Add certification file upload.			
329	☐	P12	Add CV upload manager.			
330	☐	P12	Add media delete action.			
331	☐	P12	Add media replacement action.			
332	☐	P12	Add SEO title field.			
333	☐	P12	Add SEO description field.			
334	☐	P12	Add SEO image field.			
335	☐	P12	Add public page metadata.			
336	☐	P12	Add Open Graph metadata.			
337	☐	P12	Add favicon and brand assets.			
338	☐	P12	Test local uploads.			
339	☐	P12	Test CV download.			
340	☐	P12	Commit media and SEO module.			

Phase 13 - Customer Profile Builder

Phase objective: Allow customers to build and preview their own digital portfolio profile.

Estimated time: 6-8 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
341	☐	P13	Create customer dashboard profile page.			
342	☐	P13	Create profile completion percentage.			
343	☐	P13	Add profile image field.			
344	☐	P13	Add full name field.			
345	☐	P13	Add professional title field.			
346	☐	P13	Add company field.			
347	☐	P13	Add bio field.			
348	☐	P13	Add email field.			
349	☐	P13	Add phone field.			
350	☐	P13	Add WhatsApp field.			
351	☐	P13	Add website field.			
352	☐	P13	Add location field.			
353	☐	P13	Add social links builder.			
354	☐	P13	Add services builder.			
355	☐	P13	Add project links builder.			
356	☐	P13	Add theme selection.			
357	☐	P13	Add preview button.			
358	☐	P13	Add profile visibility toggle.			
359	☐	P13	Add save draft feature.			
360	☐	P13	Add publish profile feature.			
361	☐	P13	Add validation.			
362	☐	P13	Add mobile preview.			
363	☐	P13	Test customer profile creation.			
364	☐	P13	Commit customer profile builder.			

Phase 14 - NFC Card Token System

Phase objective: Build secure NFC card inventory, codes, tokens, and assignments.

Estimated time: 6-8 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
365	☐	P14	Create card status enum.			
366	☐	P14	Define statuses: new, assigned, active, inactive, blocked, lost, expired.			
367	☐	P14	Create card code format: NIX-YYYY-XXXXXX.			
368	☐	P14	Create secure card token generator.			
369	☐	P14	Create card batch number generator.			
370	☐	P14	Create card creation API.			
371	☐	P14	Create card listing API.			
372	☐	P14	Create card details API.			
373	☐	P14	Create card update API.			
374	☐	P14	Create card delete API.			
375	☐	P14	Create card assignment API.			
376	☐	P14	Create card block API.			
377	☐	P14	Create card reset API.			
378	☐	P14	Create card export API.			
379	☐	P14	Add duplicate code prevention.			
380	☐	P14	Add card ownership rules.			
381	☐	P14	Add admin card creation UI.			
382	☐	P14	Add admin card inventory UI.			
383	☐	P14	Add card status badges.			
384	☐	P14	Add card search.			
385	☐	P14	Add card filters.			
386	☐	P14	Test card generation.			
387	☐	P14	Test card assignment.			
388	☐	P14	Commit card token system.			

Phase 15 - Public NFC Profile & Tap Flow

Phase objective: Build mobile-first public digital card profile opened by NFC tap.

Estimated time: 6-8 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
389	☐	P15	Create frontend route /tap/:cardCode.			
390	☐	P15	Create frontend route /u/:username.			
391	☐	P15	Create public card profile API.			
392	☐	P15	Validate card exists.			
393	☐	P15	Validate card status.			
394	☐	P15	Validate card owner.			
395	☐	P15	Validate profile visibility.			
396	☐	P15	Build mobile-first NFC profile UI.			
397	☐	P15	Add profile image.			
398	☐	P15	Add full name.			
399	☐	P15	Add professional title.			
400	☐	P15	Add company.			
401	☐	P15	Add bio.			
402	☐	P15	Add call button.			
403	☐	P15	Add email button.			
404	☐	P15	Add WhatsApp button.			
405	☐	P15	Add website button.			
406	☐	P15	Add social links.			
407	☐	P15	Add services section.			
408	☐	P15	Add portfolio links.			
409	☐	P15	Add save contact button.			
410	☐	P15	Add share profile button.			
411	☐	P15	Add invalid card page.			
412	☐	P15	Add blocked card page.			
413	☐	P15	Add inactive card page.			
414	☐	P15	Test public NFC profile on mobile.			
415	☐	P15	Commit NFC profile flow.			

Phase 16 - Card Activation Flow

Phase objective: Create secure customer card activation and onboarding flow.

Estimated time: 5-7 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
416	☐	P16	Create frontend route /activate/:cardCode.			
417	☐	P16	Create card activation API.			
418	☐	P16	Create activation validation service.			
419	☐	P16	Check card exists.			
420	☐	P16	Check card is not already active.			
421	☐	P16	Check card is not blocked.			
422	☐	P16	Check customer authentication.			
423	☐	P16	Allow login during activation.			
424	☐	P16	Allow registration during activation.			
425	☐	P16	Link card to customer.			
426	☐	P16	Update card status to active.			
427	☐	P16	Store activation record.			
428	☐	P16	Store activation IP address.			
429	☐	P16	Store activation user agent.			
430	☐	P16	Create activation success page.			
431	☐	P16	Create activation failure page.			
432	☐	P16	Redirect customer to profile builder.			
433	☐	P16	Add activation audit log.			
434	☐	P16	Test new card activation.			
435	☐	P16	Test duplicate activation prevention.			
436	☐	P16	Test blocked card activation prevention.			
437	☐	P16	Commit activation module.			

Phase 17 - QR Code & vCard System

Phase objective: Generate QR codes and downloadable contact files for digital profiles.

Estimated time: 4-6 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
438	☐	P17	Create QR generation service.			
439	☐	P17	Generate QR for /u/:username.			
440	☐	P17	Generate QR for /tap/:cardCode.			
441	☐	P17	Save QR image path.			
442	☐	P17	Add QR download endpoint.			
443	☐	P17	Add QR preview in dashboard.			
444	☐	P17	Add QR on public profile.			
445	☐	P17	Create vCard service.			
446	☐	P17	Generate .vcf file.			
447	☐	P17	Include full name in vCard.			
448	☐	P17	Include phone in vCard.			
449	☐	P17	Include email in vCard.			
450	☐	P17	Include website in vCard.			
451	☐	P17	Include company in vCard.			
452	☐	P17	Include social links in vCard.			
453	☐	P17	Add vCard download endpoint.			
454	☐	P17	Add save-contact button.			
455	☐	P17	Test QR scan.			
456	☐	P17	Test vCard on mobile.			
457	☐	P17	Commit QR and vCard system.			

Phase 18 - Client Portfolio Preview System

Phase objective: Create draft, preview, approval, revision, and versioning workflow.

Estimated time: 6-8 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
458	☐	P18	Add profile status field.			
459	☐	P18	Define statuses: draft, preview, approved, published, archived.			
460	☐	P18	Create preview mode.			
461	☐	P18	Create preview approvals table.			
462	☐	P18	Create preview approval API.			
463	☐	P18	Create admin preview controls.			
464	☐	P18	Create customer preview link.			
465	☐	P18	Create public preview route.			
466	☐	P18	Create preview banner.			
467	☐	P18	Add request changes option.			
468	☐	P18	Add admin notes field.			
469	☐	P18	Add customer feedback field.			
470	☐	P18	Add approval button.			
471	☐	P18	Add approved timestamp.			
472	☐	P18	Create profile versions table.			
473	☐	P18	Store previous profile version.			
474	☐	P18	Add restore previous version option.			
475	☐	P18	Test preview profile.			
476	☐	P18	Test approval workflow.			
477	☐	P18	Test customer feedback workflow.			
478	☐	P18	Commit preview module.			

Phase 19 - Analytics & Event Tracking

Phase objective: Track views, NFC taps, QR scans, button clicks, downloads, and sources.

Estimated time: 7-10 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
479	☐	P19	Create profile visit tracking service.			
480	☐	P19	Create card visit tracking service.			
481	☐	P19	Create click event tracking service.			
482	☐	P19	Track public profile view.			
483	☐	P19	Track NFC tap.			
484	☐	P19	Track QR scan.			
485	☐	P19	Track call button click.			
486	☐	P19	Track email button click.			
487	☐	P19	Track WhatsApp click.			
488	☐	P19	Track website click.			
489	☐	P19	Track LinkedIn click.			
490	☐	P19	Track GitHub click.			
491	☐	P19	Track vCard download.			
492	☐	P19	Track CV download.			
493	☐	P19	Store IP address.			
494	☐	P19	Store user agent.			
495	☐	P19	Store browser.			
496	☐	P19	Store device type.			
497	☐	P19	Store traffic source.			
498	☐	P19	Create customer analytics API.			
499	☐	P19	Create admin analytics API.			
500	☐	P19	Create analytics dashboard UI.			
501	☐	P19	Add date filters.			
502	☐	P19	Add source filters.			
503	☐	P19	Add card filters.			
504	☐	P19	Create KPI cards.			
505	☐	P19	Create chart components.			
506	☐	P19	Test analytics accuracy.			
507	☐	P19	Commit analytics module.			

Phase 20 - Admin Business Operations

Phase objective: Build admin controls for customers, cards, support, and business operations.

Estimated time: 8-12 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
508	☐	P20	Create admin dashboard.			
509	☐	P20	Create admin KPI cards.			
510	☐	P20	Create customer management page.			
511	☐	P20	Create customer details page.			
512	☐	P20	Create customer create form.			
513	☐	P20	Create customer edit form.			
514	☐	P20	Create customer disable action.			
515	☐	P20	Create card inventory page.			
516	☐	P20	Create card batch page.			
517	☐	P20	Create card assignment page.			
518	☐	P20	Create support tickets page.			
519	☐	P20	Create contact messages page.			
520	☐	P20	Create customer notes page.			
521	☐	P20	Create admin activity log page.			
522	☐	P20	Create admin settings page.			
523	☐	P20	Add admin search.			
524	☐	P20	Add admin filters.			
525	☐	P20	Add admin export.			
526	☐	P20	Add admin permissions.			
527	☐	P20	Test admin access.			
528	☐	P20	Test customer restrictions.			
529	☐	P20	Commit admin operations module.			

Phase 21 - Pricing, Orders & Plans

Phase objective: Prepare business order flow, pricing packages, plans, and subscription-ready structure.

Estimated time: 6-8 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
530	☐	P21	Create plans table and model.			
531	☐	P21	Create pricing packages.			
532	☐	P21	Create pricing page.			
533	☐	P21	Create orders table and model.			
534	☐	P21	Create order items table and model.			
535	☐	P21	Create order creation API.			
536	☐	P21	Create order listing API.			
537	☐	P21	Create order details API.			
538	☐	P21	Create order status update API.			
539	☐	P21	Define order statuses.			
540	☐	P21	Add pending status.			
541	☐	P21	Add confirmed status.			
542	☐	P21	Add paid status.			
543	☐	P21	Add processing status.			
544	☐	P21	Add completed status.			
545	☐	P21	Add cancelled status.			
546	☐	P21	Create order form.			
547	☐	P21	Add WhatsApp order CTA.			
548	☐	P21	Create admin orders page.			
549	☐	P21	Create customer orders page.			
550	☐	P21	Create subscriptions table.			
551	☐	P21	Define subscription statuses.			
552	☐	P21	Add manual payment tracking.			
553	☐	P21	Add future payment integration placeholder.			
554	☐	P21	Test order flow.			
555	☐	P21	Commit pricing and order module.			

Phase 22 - Cloudflare Tunnel Preview Hosting

Phase objective: Expose laptop app publicly for portfolio previews using paid domain and tunnel.

Estimated time: 4-6 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
556	☐	P22	Buy or choose preview domain.			
557	☐	P22	Add domain to Cloudflare.			
558	☐	P22	Update domain nameservers.			
559	☐	P22	Wait for Cloudflare activation.			
560	☐	P22	Install Cloudflare Tunnel tool.			
561	☐	P22	Authenticate cloudflared.			
562	☐	P22	Create Cloudflare tunnel.			
563	☐	P22	Create frontend public hostname.			
564	☐	P22	Map preview domain to local Vue port.			
565	☐	P22	Create API public hostname.			
566	☐	P22	Map API preview domain to local Laravel port.			
567	☐	P22	Update frontend .env with public API URL.			
568	☐	P22	Update Laravel .env with preview URLs.			
569	☐	P22	Disable Laravel debug for public preview.			
570	☐	P22	Test public frontend URL.			
571	☐	P22	Test public API URL.			
572	☐	P22	Test login through public preview domain.			
573	☐	P22	Test NFC tap URL.			
574	☐	P22	Test QR scan URL.			
575	☐	P22	Test mobile preview.			
576	☐	P22	Document tunnel start command.			
577	☐	P22	Commit preview hosting guide.			

Phase 23 - Testing & Quality Assurance

Phase objective: Validate backend, frontend, database, security, preview hosting, and mobile experience.

Estimated time: 8-12 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
578	☐	P23	Test database migrations.			
579	☐	P23	Test database seeders.			
580	☐	P23	Test register API.			
581	☐	P23	Test login API.			
582	☐	P23	Test logout API.			
583	☐	P23	Test profile API.			
584	☐	P23	Test projects API.			
585	☐	P23	Test skills API.			
586	☐	P23	Test services API.			
587	☐	P23	Test cards API.			
588	☐	P23	Test activation API.			
589	☐	P23	Test QR API.			
590	☐	P23	Test vCard API.			
591	☐	P23	Test analytics API.			
592	☐	P23	Test orders API.			
593	☐	P23	Test admin APIs.			
594	☐	P23	Test frontend login.			
595	☐	P23	Test frontend dashboard.			
596	☐	P23	Test public portfolio.			
597	☐	P23	Test public NFC profile.			
598	☐	P23	Test customer profile builder.			
599	☐	P23	Test admin dashboard.			
600	☐	P23	Test mobile responsiveness.			
601	☐	P23	Test error states.			
602	☐	P23	Test empty states.			
603	☐	P23	Test invalid card.			
604	☐	P23	Test blocked card.			
605	☐	P23	Test inactive card.			
606	☐	P23	Test public preview domain.			
607	☐	P23	Test Cloudflare Tunnel restart.			
608	☐	P23	Test browser console errors.			
609	☐	P23	Test performance.			
610	☐	P23	Test backup restore.			
611	☐	P23	Create QA report.			
612	☐	P23	Fix critical bugs.			
613	☐	P23	Commit QA fixes.			

Phase 24 - Security Hardening & Governance

Phase objective: Protect public preview, data, admin access, audit trail, and operational controls.

Estimated time: 5-7 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
614	☐	P24	Disable Laravel debug mode publicly.			
615	☐	P24	Secure .env files.			
616	☐	P24	Hide API secrets.			
617	☐	P24	Add API rate limiting.			
618	☐	P24	Add CORS restrictions.			
619	☐	P24	Confirm password hashing.			
620	☐	P24	Add strong password policy.			
621	☐	P24	Add admin-only middleware.			
622	☐	P24	Add customer-only middleware.			
623	☐	P24	Add audit logs.			
624	☐	P24	Log login events.			
625	☐	P24	Log admin actions.			
626	☐	P24	Log card changes.			
627	☐	P24	Log activation events.			
628	☐	P24	Log order status changes.			
629	☐	P24	Add database backup script.			
630	☐	P24	Add media backup plan.			
631	☐	P24	Add Git backup plan.			
632	☐	P24	Add access control policy.			
633	☐	P24	Add preview data policy.			
634	☐	P24	Add no-payment-on-laptop rule.			
635	☐	P24	Add demo data policy.			
636	☐	P24	Add customer privacy policy draft.			
637	☐	P24	Create security checklist.			
638	☐	P24	Commit security documentation.			

Phase 25 - Demo, Launch & Sales Preparation

Phase objective: Prepare demo scenarios, sales materials, onboarding, pricing, and launch content.

Estimated time: 5-7 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
639	☐	P25	Prepare demo profile for Nix.			
640	☐	P25	Prepare demo customer profile.			
641	☐	P25	Prepare demo NFC card code.			
642	☐	P25	Prepare demo QR code.			
643	☐	P25	Prepare demo vCard.			
644	☐	P25	Prepare demo client preview.			
645	☐	P25	Prepare sales script.			
646	☐	P25	Prepare WhatsApp sales message.			
647	☐	P25	Prepare LinkedIn launch post.			
648	☐	P25	Prepare Instagram launch post.			
649	☐	P25	Prepare pricing packages.			
650	☐	P25	Prepare customer onboarding form.			
651	☐	P25	Prepare client requirements form.			
652	☐	P25	Prepare service agreement draft.			
653	☐	P25	Prepare delivery checklist.			
654	☐	P25	Prepare approval checklist.			
655	☐	P25	Prepare before/after portfolio samples.			
656	☐	P25	Prepare portfolio screenshots.			
657	☐	P25	Prepare NFC card mockup.			
658	☐	P25	Run full demo.			
659	☐	P25	Record demo evidence.			
660	☐	P25	Fix demo issues.			
661	☐	P25	Commit launch materials.			

Phase 26 - Documentation & Enterprise Handover

Phase objective: Finalize all technical, business, QA, operations, and future roadmap documentation.

Estimated time: 4-6 days

No.	Done	Phase	Implementation Step	Owner	Target Date	Notes
662	☐	P26	Finalize README.			
663	☐	P26	Finalize architecture document.			
664	☐	P26	Finalize database ERD document.			
665	☐	P26	Finalize API routes document.			
666	☐	P26	Finalize frontend routes document.			
667	☐	P26	Finalize authentication documentation.			
668	☐	P26	Finalize card system documentation.			
669	☐	P26	Finalize activation flow documentation.			
670	☐	P26	Finalize QR and vCard documentation.			
671	☐	P26	Finalize analytics documentation.			
672	☐	P26	Finalize Cloudflare Tunnel documentation.			
673	☐	P26	Finalize local setup guide.			
674	☐	P26	Finalize preview hosting guide.			
675	☐	P26	Finalize security checklist.			
676	☐	P26	Finalize QA checklist.			
677	☐	P26	Finalize deployment upgrade plan.			
678	☐	P26	Finalize business launch plan.			
679	☐	P26	Finalize customer onboarding guide.			
680	☐	P26	Finalize admin user guide.			
681	☐	P26	Finalize customer user guide.			
682	☐	P26	Export final screenshots.			
683	☐	P26	Save demo evidence.			
684	☐	P26	Tag Git release as v1.0.0-preview.			
685	☐	P26	Push final code to GitHub.			
686	☐	P26	Create future backlog.			
687	☐	P26	Create enterprise expansion backlog.			
688	☐	P26	Create final sign-off sheet.			
689	☐	P26	Close MVP preview phase.			

6. Project Sign-Off Sheet

Role	Name	Signature	Date	Comments
Project Owner				
Technical Lead				
Backend Lead				
Frontend Lead				
Database Reviewer				
Security Reviewer				

QA Reviewer				
Final Approver				

7. Final Delivery Notes

- Every completed phase should have evidence: Git commits, screenshots, command outputs, test results, API responses, and browser screenshots.
- The laptop public preview server is acceptable for portfolio preview and client review only.
- Production hosting for real customer delivery should be moved to VPS when stability, 24/7 availability, and real customer data become required.
- The first stable release should be tagged as v1.0.0-preview in Git.
- Future backlog should include production deployment, online payments, advanced subscriptions, AI profile assistant, and business/team card management.

8. Reference Style Used

This document follows an enterprise checklist style similar to the uploaded Blockchain Network Dashboard roadmap and NIX DataBridge printed implementation checklist, using ordered phases, implementation steps, printable checkboxes, owner/date/notes columns, and sign-off structure.